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RECOMMENDATION

Report on bids and award of contract for the Camden Park Renovation Project to the low bidder,
Blossom Valley Construction, for the base bid in the amount of $149,909, and approval of a
contingency in the amount of$7,500.
CEQA: Amendment to Mitigated Negative Declaration PP04-266.

BACKGROUND

Camden Park is located within a residential and commercial business area. The existing
community center and park site is approximately 10.2 acres and is bordered by Curtner Avenue
to the north, Bascom Avenue to the west, Union Avenue to the east and Camden Avenue to the
south (map attached). This project is consistent with the January 2002 Council-approved master
plan amendment to the Camden Park Plan.

The scope of work for this project includes removal and replacement of existing play area
equipment, expansion of an existing small picnic area, and minor landscaping and irrigation
work. Construction for this project is to begin in October 2005 with completion in March 2006.

All professional and technical services for this project are being performed by the Department of
Public Works staff and include design and preparation of construction documents, construction
management and inspection of the work.

ANALYSIS

Bids were opened on June 9, 2005 with the following results:
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The low bid submitted by Blossom Valley Construction, in the amount of$149,909 is nine
percent over the Engineer's Estimate. The bid is considered to be acceptable for the work
involved in the project.

Council policy provides for a standard contingencyof five percent on public works parks
projects. The standard contingency is appropriate for this project.

OUTCOME

Award of this project to Blossom Valley Construction will enable the Camden Park Renovation
Project to proceed. Approval of the contingencywill allow funding for unforeseen conditions
encountered during construction of the project.

PUBLIC OUTREACH

To solicit contractors, this project was listed on the City's Internet Bid Line and advertised in the
San Jose Post Record. Bid packages for all Department of Public Works construction projects
are provided to various contractor organizations and builder's exchanges.

COORDINATION

This project and memorandum have been coordinatedwith the City Manager's Budget Office,
City Attorney's Office and the Department of Planning, Building and Code Enforcement.

Bid Variance Overl (Under)
Contractor Amount Amount Percent

QLM Inc. $224,748 $87,748 64

(Los Gatos)
Robert A. Bothman 196,744 59,744 44

(San Jose)
ESR Construction, Inc. 191,405 54,405 40

(San Jose)
Lone Star Landscape, Inc. 182,500 45,500 33

(San Martin)
G&G Builders Inc. 179,560 42,560 31

(pleasanton)
Blossom Valley Construction. 149,909 12,909 9

(San Jose)
Engineer's Estimate 137,000
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COST IMPLICATIONS

1. AMOUNT OF RECOMMENDATION: $149,909

2. COST OF PROJECT:
Project Delivery
Construction
Contingency

$103,012
149,909

7.500

TOTAL PROJECT COSTS $260,421

Prior Year Expenditures (51,796)*

REMAINING PROJECT COSTS $208,625

*A total of $51,796 is estimated to be expended/encumbered from 2003-2004 through 2004-
2005 for project delivery costs.

3. SOURCE OF FUNDING: 375 - Park Trust Fund

4. FISCAL IMPACT: This project is consistent with the Council-approved Budget Strategy
Economic Recovery section in that it will spur construction spending in our local
economy. The operating and maintenance costs for Camden Park are already included in
the ongoing base budget of the Department of Parks, Recreation and Neighborhood
Services. The project does not significantly alter the current operating costs.

BUDGET REFERENCE

Fund Appn. Appn. Name Total Amt. For 2005-06 Proposed Last Budget
# # Appn. Contract Capital Budget Action

(Page) (Date, Ord. No.)

Remaining Project Costs $208,625

Current Funding Available

375 4727 Camden Park Renovation $419,000 $149,909 V-667

Total Current Funding Available $419,000 $149,909
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CEQA

Amendment to Mitigated Negative Declaration PP04-266.

~~E~
Director, Public Works Department

KJ:wt:jp
Camden award

,-- --

s~
Director, Parks, Recreation and
Neighborhood Services Department
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